Project Planning & Scheduling Phase

Date	15 april
Project Name	Project – Online Fraud Detection System using ml
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Online Shopping	USN-1	As a customer, I want the system to alert me if a suspicious transaction is detected on my account.	5	High	Ajinkya
Sprint-1		USN-2	As a customer, I want the system to alert me the receiver is a potential scammer.	5	High	Ajinkya
Sprint-2		USN-3	As a customer, I should be able to flag the receiver as scammer.	3	Medium	Ajinkya
Sprint-2		USN-4	As a user I can register for the application through entering email and password	3	High	Ajinkya
Sprint-3	Administration	USN-1	As an admin, I want to generate monthly reports on the accuracy of the fraud detection system.	3	High	Ajinkya
Sprint-3		USN-2	As an admin, I want to view a dashboard summarizing all detected fraud attempts in the past month.	2	Medium	Ajinkya

Sprint-4	Government	USN-1	Government should be informed about potential scammers who are using fake credit cards, so that they can take legal actions.	2	Medium	Ajinkya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	5 Days	11 April 2026	15 April 2026	10	15 April 2026
Sprint-2	6	4 Days	16 April 2026	19 April 2026	16	19 April 2026
Sprint-3	5	4 Days	20 April 2026	23 April 2026	21	23 April 2026
Sprint-4	2	3 Days	24 April 2026	26 April 2026	23	26 April 2026
Sprint-5	1	1 Day	27 April 2026	27 April 2026	24	27 April 2026

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let us calculate the team's average velocity (AV) per iteration unit (story points per day)

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Burn-down Chart
8
7
6
5
4
3
2
1
0
Oct-25
Oct-30
Nov-03
Nov-07
Nov-09
Planned
Actual